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6:23 PM
Run date

Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 751 Date: 11-Feb-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 252

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs between 9
& 13 meters , work on miscellaneous activities on the tower , & work on the erection tower . They started
at 7:00 AM.

Anthony , Augie , Casey , & Ryan had to work on the erection tower . Crews had to disassemble & fly
the section out of the site & set them on the W line .

Casey had to work on the rigging on the W line & he had to work with the other crews on the erection
tower .

Anthony , Augie , & Ryan had to work on the East side of the erection tower . Crews had to hook the
South East corner of the catwalk at 160 meters to the crane , cut , & fly it out of the site . They started at
7:15 AM. Nicholas flew the South East corner at 8:25 AM.

In addition to that, crews had to hook the East side catwalk to the crane , remove the bolts , & fly it out
of the site . They were done at 9:10 AM.

After that , crews had to hook the East connector beam between North & South corners of the erection
tower , remove the bolts , & fly it out of the site . They started at 9:30 AM.

In the afternoon , crews had to work on the North platform at 150 meters . Crews had to disconnect , &
fly out of the site the North platform . They were done at 2:00 PM.

After that , crews had to pull out the East high lines beam ( Blue Iron ) . They were done at 4:00 PM. All
materials were stored on the W line . Crews had to break the sections into pieces to fly them to the barge .
They were done at 5:00 PM.

Carlos had to work on the façade at 139 meters . He had to remove the existing rubber seal , & clean
the doors . He started at 7;15 AM. He was done at 5:00 PM.

Mathew & Huang had to work on the landing platforms at 127 meters & 139 meters . Crews had to
install the bolts on the beams , snug , mark 1/2 turn , & tension the bolts . They started at 7:20 AM.

In addition that , crews had to remove one bolt from the façade at 119 , 127 , & 139 , install the eye
safety hook , plate washer , washer , nut , lock nut , & snug tight the safety hook . Crews were done at
10:30 AM.

After that , crews had to join Richard & James on the permanent platform at 53 meters .
In the afternoon , crews had to work on miscellaneous activities on the tower . They had to install the
remaining bolts on the South orgami closure plates & work on house keeping .
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Richard & James had to work on the permanent platform at 53 meters . Crews had to modify the
platform . They had to remove the West grating , remove the C beams , & weld new lugs

In addition to that , crews had to remove the temporary catwalk , set new smaller catwalk , work with
the QC on the MT for the tower skin at 53 meters . Crews were done at 12:00 .PM.

In the afternoon , crews had to remove the permanent grating at 53 meters . They were done at 3:30
PM.

Then , crews had to relocate one of the floats at 150 meters . They started at 4:00 PM. Crews were
done at 5:00 PM.

Eric , Chris , & Ma had to work on the Electro Slag weld repairs on the top 2.5 meters .

Eric had to work on joint Q . Face A . He had to clean , grind , heat , & weld .

Chris had to work on joints H & M . He had to clean , grind , heat , & weld . Chris was done at 10:00 AM
After that , Chris had to mobilize to work on joint G face B .

Ma had to work with both crews & he had to work with the QA & QC

Fritz & Tony had to work with the welders . They had to VT , MT , & UT their welds . Check Fritz report
for the welders detailed activities .

William , Robert , Andrew , & Jessie were on the site . They had to MT , UT , & map the repair
locations .

All tower crews left at 5:15 PM.

Bid Item: 053 T-L05-WNW.05304-0120F4 Tower Lift 05 Weld Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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